
School Holidays 

Short Range program 24-Sep 25-Sep 26-Sep 27-Sep 28-Sep 29-Sep 30-Sep 1-Oct 2-Oct 3-Oct 4-Oct 5-Oct 6-Oct 7-Oct

Task Contractor m t w t f s s m t w t f s s

Existing Playground 

Site fence Instalation ATF 

Skip delivery Fox 

Demolision of existinig PG & Trim pads to lvl Ex Landworks 

Dropping & Cutting of tree for steppers  Mr Tree's 

Install SandStone walls & Rock walls Ex Landworks 

Final civil trim to Feature areas Ex Landworks 

Short Range program 5-Nov 6-Nov 7-Nov 8-Nov 9-Nov 10-Nov 11-Nov 12-Nov 13-Nov 14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov 21-Nov 22-Nov 23-Nov 24-Nov 25-Nov

Task Contractor m t w t f s s m t w t f s s m t w t f s s

New Site Works 

Prep rubber surface areas Playscape 

Play Equip footing prep & Swale rock placemnt Playscape 

Water fed installation Playscape 

Install play equipment Playscape 

Place concrete to play equipment structure Playscape 

Prep & Pour concrete swale Rj Works 

Lift & Land rock climber Hotline Cranes 

Install rubber soft fall SCA 

Install surrunding hardscape  Playscpace 

Install surroundig softscape Playscpace 

Pump in soft fall Ex Landworks 


